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Resurfacing of Main Rd./Route 138, including curbing, sidewalks, and drainage
and guardrail improvements, from John Street to the Massachusetts State Line Under

2009-CH-030 Route 138 1R (2.3 miles) 2,840,558 Construction 03/2009 09/2009 48.7% D'Ambra Construction
Construction of stormwater treatment pond at interchange of Route 6 and Killingly Under

2009-CH-041 Stormdrain Retrofit - Outfall W-6 St./Route 128. 917,944 |Construction | 04/2009 10/2009 31.6% J.H. Lynch & Sons
Application of striping on State roadways in Burrillville, Central Falls, Cumberland,
Glocester, Lincoln, North Providence, North Smithfield, Pawtucket, Smithfield and Under

2009-CT-026  |Statewide Striping - North Woonsocket. 1,811,221|Construction | 04/2009 11/2010 9.5% Traffic Markings
Application of striping on State roadways in Barrington, Bristol, East Providence,
Little Compton, Middletown, Newport, Portsmouth, Providence, Tiverton and Under

2009-CT-027  |Statewide Striping - East Bay Warren. 1,695,756|Construction | 04/2009 11/2010 9.5% Traffic Markings
Construction of a 400-foot rocky seawall along the shoreline of the Seekonk
River, salt marsh mitigation, installation of a stone dust river walk and Under

2009-CH-029  |Warren Avenue Revetment landscaping on the adjacent Warren Avenue project in East Providence. 425,170|Construction | 04/2009 11/2009 25.1% Sumco Eco
Involved various drainage improvements in the following communities: Hopkinton
(Mechanic St.), Johnston (Winsor Ave. at Hawkins Pond), North Smithfield Under

2009-CH-046  |Statewide Drainage C-1 (Greenville Rd.), and West Greenwich (Escoheag Hill Rd.). 568,032/ Construction | 04/2009 09/2009 35.3% R. P.lanuccillo & Sons
Installation of new sidewalks and curbing on Bristol Ferry Road from West Main

ADA - Improvements to Bristol Ferry|Road/Route 114 to Boyd's Lane. Includes Intersection improvements and new Under

2009-CH-052 Rd. traffic signals with pedestrian signals. 1,695,877|Construction | 05/2009 11/2009 21.3% Narragansett Improvement
Installation of radar-based vehicle detectors, at same location as existing traffic
cameras, to collect data on traffic volume, speeds. The new detectors provide
alerts to TMC operators to announce increasing traffic congestion. Technology Under

2009-CT-015  |CCVE/RVD Design will allow RIDOT to post travel time on electronic message signs (40 locations’ 505,203 Construction | 05/2009 06/2010 10.0% Arden Engineering
Installation of radar-based vehicle detectors in several locations to collect data on
traffic volume, speed, and vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus 6 stations for vehicle Under

2009-CT-045 | Traffic Monitoring Stations classifications.) 1,052,724|Construction | 05/2009 06/2010 10.2% Arden Engineering

Statewide Guardrail Repl./Repair Under
2009-CM-040 {2009 Replacement and repair of rusted, damaged and/or substandard guardrail 1,199,796|Construction | 05/2009 03/2011 5.2% Cosco Inc.

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.
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Resurfacing of West Main Road from Coddington Highway to John Kesson Lane.
Includes removal of existing concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings; replacement and/or addition
1R Highway Improvements to West |of traffic signal and pedestrian signal equipment; and traffic signal Under
2009-CH-004 Main Rd interconnection. 6,048,527|Construction | 05/2009 10/2010 6.5% D'Ambra Construction
Resurfacing of Old Louisquisset Pike/Route 246 from Breakneck Hill Rd./Route Under
2009-CH-039  |Resurfacing Route 246 123 to Route 116/Route 146 interchange (2.3 miles). 1,686,602|Construction | 05/2009 09/2009 26.9% Cardi Corp.
Resurfacing of two sections of Ocean Rd. in from Narragansett Town Beach to
Point Judith, Narragansett (3.7 miles), and Shore Road from Post Road to Ocean Under
2009-CH-051 Resurfacing Ocean and Shore Rds. |View Highway in Westerly (4.5 miles). 3,003,428/ Construction | 05/2009 10/2009 19.5% J.H. Lynch & Sons
This project is the final phase of a Safety Improvement Project. Project includes
excavating planting beds, placing loam and installing new planting material in
select locations in the U.S. Route 1 median between Mooresfield Road and the
Oliver Stedman Government Center. Contract includes two-year mowing and Under
2009-CL-013 Route 1 Median Landscaping maintenance agreement. 156,982|Construction | 06/2009 11/2009 0.0% MON Landscaping Co.
Replacement of signage on 1-95 at Exits 6-8 (West Greenwich, East Greenwich,
West Warwick, and Warwick), Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also includes signage on Route Under
2009-CT-064 1 -95 Signing Project C-1 146 at Route 146A in North Smithfield. 3,001,224|Construction | 05/2009 06/2010 5.3% Roadsafe Traffic Systems, Inc.
Under
2009-CR-062  |Rubberized Chip Sealing - 2008 Application of rubberized chip seal. 1,799,576|Construction | 05/2009 09/2009 19.6% All States Asphalt
Drainage work at the intersection of Ten Rod Road/Rte 165 and Black Plain Rd in, Under
2009-CH-058 |Statewide Drainage C-2 Exeter. 273,699 Construction | 06/2009 09/2009 14.3% Rosciti Construction Co., LLC
Resurfacing of Nate Whipple Highway/Route 120, including curbing, sidewalk,
guardrail, minor drainage work, and signal work from Diamond Hill Road/Route Under
2009-CH-037  |1R Nate Whipple Highway C-1 114 to Mendon Road/Route 122 (2.6 miles). 3,803,682/ Construction | 06/2009 11/2009 4.6% Fleet Construction

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.
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Powerwashing of 65 of Rhode Island's 772 bridges to remove road salts, dirt and
bird droppings. Includes: Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North Kingstown, Richmond, South Under
2009-CM-025 Bridge Washing C - 11 Kingstown, Warwick, West Greenwich, West Warwick, and Westerly. 461,518|Construction 06/2009 11/2009 4.6% Deangelo Bros.
Resurfacing of Putnam Pike/Route 44, including drainage improvements and
guardrail replacement, from Tourtellote Hill Rd. to RIDOT Maintenance Facility (2 Under
2009-CH-055 |1R Improvements to Route 44 C-3A |miles). 1,866,008|Construction | 06/2009 08/2009 5.0% T. Miozzi Paving
Rehabilitation of Industrial Dr., including sidewalk repairs and resurfacing, which Scheduled for
2009-CB-044  |Industrial Drive Bridge No. 882 carries Industrial Dr. over the Moshassuck River. 2,300,000 Advertising TBD TBD TBA
Phase IV Imp Jamestown Bridge Continued long-term preventative maintenance on the Jamestown-Verrazzano Scheduled for
2009-CB-047  |No. 800 Bridge, which carries Route 138 over the West Passage of Narragansett Bay. 7,000,000 Advertising TBD TBD TBA
Rehabilitation of both Wyoming Bridges, which carry Bridge St. over the Wood Scheduled for
2009-CB-085 |Wyoming Bridges #43 and #44 River. 2,300,000 Advertising TBD TBD TBA
Rehabilitation of bridges at the Dillons Corner
Rotary in Narragansett. Work to consist of superstructure replacement of
Dillions Corner Bridge, which carries Route 1 over Kingstown Rd./Pt.
Judith Rd./Route 108 and of on-ramp over Pt. Judith Rd. from Pt. Judith
Rd. to Route 1 North. Contract also includes repairs to the Peace Dale
Dillons Corner Bridges/Peace Dale |Stone Arch Bridge in South Kingstown. Scheduled for
2009-CB-087 Stone Arch Bridge 8,500,000|Advertising TBD TBD TBA
Reconstruction of Hartford Ave./Route 6A, including curbing, sidewalks, widening
a portion to provide a center turn lane, a new drainage system, upgrading traffic
Reconstruction of Hartford Avenue |signal systems, and installation of fiber optic connection, from the 1-295 Scheduled for
2009-CH-009  |(Rt. 6A) interchange to Atwood Ave./Rte. 5 (0.7 miles) 5,300,000 Advertising TBD 12/2010 TBA
Repair sidewalks on Washington St. from Empire St. to Eddy St. and
Westminster St. from Empire St. to 100 feet east of Mathewson St. (0.3 miles). Scheduled for
2009-CH-016 Downtown Providence ADA C-2 Includes landscaping and installation of bike racks. 900,000/ Advertising TBD TBD TBA
Project to review approximately 60 out of 130 storm water drainage systems,
ponds, catch basins, etc. that were previously upgraded to meet Federal Best
Management Practices, in accordance with State and Federal water quality
Stormdrain Retro Project BMP regulations, for storm water runoff. Project will include inspection of drainage Scheduled for
2009-CH-034 Monitoring structures, cleaning and performance evaluation. 1,100,000|Advertising TBD TBD TBA
Chip seal overlay of Hartford Pike/Route 101 from the Connecticut State line to Scheduled for
2009-CH-035  |Safety Improvements to Route 101 |Route 94 in Foster and Anan Wade Rd. to Route 102 in Scituate (4 miles). 1,300,000|Advertising TBD TBD TBA

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.
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Resurfacing of Oak St./Westerly Bradford R./Route 91, including sidewalks,
minor drainage improvements, water line installation and new signage, from Scheduled for

2009-CH-036 1R Improvements to Route 91 C-1 |Route 3 to Westerly Maintenance Facility (1.3 miles). 2,600,000|Advertising TBD 07/2010 TBA
Resurfacing of Route 146, including guardrail replacement, joint repair, and minor
alignment modifications, from Route 116 interchange to area of Sherman Ave.
and Old Louisquisset Pike/Route 246 interchange. (1.1 miles). Project includes

1R Route 146/Wilbur Rd. Bridge rehabilitation of Wilbur Road Bridge, including raising and replacing Scheduled for

2009-CH-042  |No. 415 superstructure of bridge. 6,200,000 Advertising TBD TBD TBA
Installation of new sidewalks and curbing on North Main St. from Park St. to Scheduled for

2009-CH-048 |ADA Child St. and N. Main St. C-1 |Wood St. and Child St. from Cutler St. to the East Bay Bike Path (0.2 miles). 600,000 Advertising TBD TBD TBA
Involves various drainage improvements in the following communities: Cranston
(Pippin Orchard Rd.), Lincoln (River Rd./Rte. 126), and Narragansett (Bridgetown Scheduled for

2009-CH-059 |Statewide Drainage C-3 Rd.). 500,000/ Advertising TBD TBD TBA

Pending

Resurfacing of Kingstown Rd./Route 138 from Beaver River Rd. to 660 feet west Contract

2009-CH-060 |Rt. 138 Reclamation of Route 112 (2 miles). 3,015,646 Award TBD 11/2009 TBA
Resurfacing of Route 102 from Route 101 in Scituate to Old Plainfield Pike in
Foster (7.4 miles), including drainage and guardrail improvements. RIDOT
anticipates resurfacing an additional 10.8 miles from Old Plainfield Pike to Route Scheduled for

2009-CH-069 1R Route 102 C-1 3 in Exeter in the near future. 3,000,000|Advertising TBD TBD TBA
Resurfacing of Diamond Hill Rd./Rte. 114, including curbing, sidewalk, guardrail,
minor drainage work, and signal work, from Social Street to Bound Road (2.2 Scheduled for

2009-CH-077 1R Diamond Hill Road miles) 4,400,000| Advertising TBD TBD TBA
Resurfacing of Colebrook Rd., including replacement of drainage system, from Scheduled for

2009-CH-080 1R Colebrook Rd. Long Highway to Route 179 (1.7 miles). 1,600,000|Advertising TBD TBD TBA

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.
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Resurfacing of High St./Diamond Hill Rd./Route 114, including curbing, sidewalk,
guardrail, minor drainage work, and signal work, from Cumberland Public Library Scheduled for
2009-CH-081 1R High St./Diamond Hill Rd. to Blackstone Street (1.2 miles). 1,900,000|Advertising TBD TBD TBA
Resurfacing of Dean St., Cahir St. and Stewart St., including upgraded signals Scheduled for
2009-CH-084  |Dean St., Cahir St., Stewart St. and new street lights, from West Exchange St. to Point St. (0.9 miles) 4,000,000|Advertising TBD 12/2010 TBA
Resurfacing of Nate Whipple Highway/Route 120, including curbing, sidewalk,
guardrail, minor drainage work, and signal work from Diamond Hill Road/Route Scheduled for
2009-CH-091 1R Nate Whipple Hwy. C-2 114 to the Massachusetts State line (1.7 miles). 2,800,000 Advertising TBD TBD TBA
Statewide maintenance contract which involves signal repair and minor Scheduled for
2009-CT-043 Signal Optimization 2009 resurfacing as needed at roughly 60 different intersections. 1,000,000|Advertising TBD 05/2010 TBA
Replacement of all signage on Route 10 from Park Ave./Route 12 in Cranston to | Scheduled for
2009-CT-070 Route 10 Guide Signs 95 in Providence (5 miles). 4,200,000|Advertising TBD 11/2010 TBA
Various traffic signal improvements including new installations, signal
modifications, and island modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket, Portsmouth, Providence, Scheduled for
2009-CT-079 |STC Signals - North & East Bay Smithfield, and Warren (14 intersections) 2,000,000 Advertising TBD TBD TBA
Various traffic signal improvements including new installations, signal
modifications, and island modifications in Coventry, East Greenwich, Exeter,
North Kingstown, South Kingstown, Warwick, and West Warwick.(12 Scheduled for
2009-CT-082 STC Signals - South & Central intersections). 2,000,000|Advertising TBD TBD TBA
Westminster St. Streetscape from 1-95 Service Road No. 7 to Olneyville
Enhancement Project - Westminster|Square/Manton Ave./Plainfield St. (1.3 miles), which includes sidewalks, Scheduled for
2009-1E-002 St. crosswalks, bicycle lanes, street trees and street lighting. 3,300,000|Advertising TBD 12/2010 TBA
Installation of new sidewalks and curbing on Legion Way from Main St. to Pending
Providence St. and Providence St. from Legion Way to East Main St./Route 115. Contract
2009-CH-028  |ADA - Legion Way/Providence St. |(1 miles). 1,081,627|Award TBD 10/2009 TBA
Pending
First phase of a 25-mile resurfacing project of 1-95 from Connecticut line to Exit 8 Contract
2009-CH-031 | - 95 Resurfacing C-1 in Warwick. Stimulus funds will pay for first 7.6 miles from State line to Exit 3. 12,551,712|Award TBD 09/2009 TBA

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.
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Resurfacing of Putnam Pike/Route 44, including replacement of sidewalks, Pending
1R Improvements Route 44 C-2A  |curbing, drainage improvements, and new signal, from Austin Ave. to West Contract
2009-CH-054 | (W.Greenville-Austin) Greenville Rd. (1.3 miles). 2,949,900 Award TBD 05/2010 TBA
Pending
Installation of new sidewalks and curbing on Child St. from Cutler St. to Contract
2009-CH-066  |ADA Child St. C-2 Massachusetts State line. (2.2 miles). 2,891,304 Award TBD 11/2009 TBA
Removal and replacement of light poles and electrical systems for overhead Pending
lighting on 1-295 at Exits 1, 2, 4 and 5 from Warwick to Johnston. Contract Contract
2009-CH-068 |l - 295 Safety & Lighting C-2D includes additional traffic cameras for the TMC. 5,063,652/ Award TBD 11/2010 TBA
Powerwashing of 65 of Rhode Island's 772 bridges to remove road salts, dirt and
bird droppings. Includes: Cumberland, East Providence, Lincoln, North Smithfield,
Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT goal of powerwashing Scheduled for
2009-CM-024  |Bridge Washing C - 10 all bridges with 10 contracts every 5 years. 1,391,635|Advertising TBD 11/2009 TBA
Pending
Crack Sealing 2009 - South & Cleaning and sealing cracks and open joints in the existing bituminous concrete Contract
2009-CR-056  |Central pavement with a hot applied rubberized asphalt lant. 299,834/ Award TBD 09/2009 TBA
Pending
Cleaning and sealing cracks and open joints in the existing bituminous concrete Contract
2009-CR-057  |Crack Sealing 2009 - North & East |pavement with a hot applied rubberized asphalt lant. 299,834 Award TBD 09/2009 TBA
Pending
Replacement of all signage on Route 37 from Post Rd./Route 1 in Warwick to Contract
2009-CT-065 Route 37 Signing Project C-2 Natick Ave. in Cranston (3.2 miles). 3,315,933 Award TBD 08/2010 TBA
Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8 miles), which Pending
includes sidewalks, crosswalks, street trees and street lighting. Other funds Contract
2009-1E-001 Enhancement Project - Manton Ave.|(Federal and City) will be used to upgrade signal at Manton Ave. and Atwells Ave. 675,547 Award TBD 12/2010 TBA

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.
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